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Hanford 5-Year Plan Overview

• Reflects current Hanford Site goals 

and objectives relative to the three 

major cleanup components:

o Tank Waste Cleanup

o Central Plateau Cleanup

o River Corridor Cleanup

• Outlines the cleanup work planned to be completed or initiated 

during fiscal years 2022 to 2026

• Provides performance status for prior fiscal year 

• Aligns major accomplishment milestones for current and upcoming 

fiscal years based on previously submitted budget requests

• Projects major accomplishment milestones for out-years in 

alignment with budget targets

• Summarizes operational achievements for the next 5 years
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HANFORD 

INTEGRATED 

PRIORITY 

LIST

HANFORD 
MISSION

Delivering on tank 
waste treatment and 
risk reduction in 
alignment with:

• Tri-Party 
Agreement

• Consent Decree

• Assessed Risks

• Public Input

STRATEGIC 

VISION

BUDGET 

FORMULATION

HANFORD 

SITE  5-YEAR 

PLAN 

SUMMARY EM 

STRATEGIC 

VISION 

ANNUAL 

UPDATE

MISSION

PUBLIC CLEANUP 

PRIORITIES 

WORKSHOP

Annual public briefing 

on fiscal year 

planned work and 

engagement on 

outyear priorities

HANFORD PRIORITIES 

OUTREACH

Solicit Tribal, public, 

and stakeholder input 

into Hanford priorities 

supporting annual 

update to EM 

Strategic Vision

PRIORITY INPUT
Perform criteria-based 
prioritization of 
scoping elements for 
DOE consideration in 
budget development

BUDGET 
FORMULATION

Annualized 
funding for 
compliance with 
TPA and Consent 
Decree milestones 
informed by HIPL

5-YEAR PLAN 
SUMMARY

Significant scope 
accomplishments for 
the upcoming 5 years 
aligned with legal 
requirements, 
assessed risks, public 
priorities

SCOPE PRIORITY

Criteria-based Site 
prioritization, 
considering: 

• Personnel Risk 
Reduction

• Environmental 
Risk Reduction

• Life Cycle Effects

• Technical 
Complexity

STRATEGIC VISION

Alignment with EM 
Strategic Vision and 
goals as One Hanford

• DFLAW

• Canyon Facility 
Risk/Mortgage 
Reduction

• River Corridor 
Completion

• Sustainable 
Infrastructure
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Planning: This activity continues year-round

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

Execution of the Budget

OMB and Agency Formulation Phase

OMB Issues Spring Guidance

Submit Budgets to OMB

ID Major Issues: Develop and analyze Options Plan for the 
Analysis of Issues Needing Future….

OMB and Agency Formulation Phase (cont.)

OMB Conducts Fall  Review

OMB Briefs the President and Senior Advisors

Passback: OMB informs of Budget Decisions

Budget Appeals Process

Prepare Justification Materials

President Submits Budget to Congress

Congressional Formulation Phase (cont.)

Congress Completes Resolution on the Budget

CBO Re-estimates Presidential Budget based on their economic assumptions

CBO Reports to Budget Committees on the Economic and Budget Outlook

Congress Completes resolution of the Budget 

House and Senate Submit Views and Estimates 
and Committees Indicate Preferences

*During OMB’s Agency Formulation Phase, Budget Allocations are Embargoed and NOT Releasable Outside of the Administration
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Hanford 5-Year Plan Placemat
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Hanford 5-Year Plan Placemat 
(cont.)
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CENTRAL PLATEAUTANK WASTE RIVER CORRIDOR

0

0

0

0

0

0

Critical Activities

✓ Transition All WTP Lab, 

Low-Activity Waste (LAW) 

and Balance of Facilities 

Systems to Commissioning 

(Excluding EMF)

✓ Complete Tank-Side Cesium 

Removal (TSCR) Readiness 

to Operate

✓ Complete Effluent 

Management Facility  

(EMF) Construction

✓ Complete Scheduled Liquid 

Effluent Retention Facility 

(LERF) / Effluent Treatment 

Facility (ETF) DFLAW 

Upgrades

✓ Complete Construction on TX 

Farm Surface Barrier

✓ Complete Capsule Storage 

Area Construction

✓ Complete Plutonium-

Uranium Extraction  

(PUREX) Facility 

Removal Action Work 

Plan

✓ Complete 200 East Area 

Sewer Consolidations

✓ Complete Overlay of 

Interior 200 East Area 

Roads

> Complete Fire Protection 

Infrastructure for Central 

Plateau Raw Water

✓ Install Mobile Office 

Trailers 200 East Area  

(Emergent COVID Work)

✓ Complete K West Basin 

Garnet and Sand Filter 

Removal

> Submit 100-BC Area 

Remedial Design Report / 

Remedial Action Work 

Plan for Regulatory 

Review

✓Complete

>Carryover

FY 2021 
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CENTRAL PLATEAUTANK WASTE RIVER CORRIDOR

0

0

0

0

0

0

Critical Activities

• Complete PUREX North 

Facility Complex Demolition

• Implement 200-BP-5 / 200-

PO-1 Interim Record of 

Decision (ROD)

• Complete Garnet Filter / 

Sand Filter Media Transfer to 

T Plant

• Complete Installation of 7 

Micropiles at 324 Building to 

Support Waste Site 300-296 

Remote Excavation

• Complete AX-102 and AX-

104 SST Retrievals  

(Consent Decree Milestone 

B-3)

• Initiate TSCR Operations 

[pictured]

• Complete WTP Loss of 

Power Testing

• Complete WTP Water Run

• Complete First LAW Facility 

Melter Heat-Up

• Initiate LAW Facility Cold 

Commissioning with  

Simulated Tank Waste

• Initiate Second LAW Facility 

Melter Heat-Up

• Complete 12-inch Potable 

Water Line Loop to WTP

TSCR  & Ion-Exchange Storage Pad Near AP Farm

FY 2022
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CENTRAL PLATEAUTANK WASTE RIVER CORRIDOR

0

0

0

0

0

0

Critical Activities

• Complete LAW Facility 

Operational Readiness  

Review to Authorize Hot 

Commissioning

• Initiate IDF Operations

• Commence Hot 

Commissioning of WTP LAW 

Facility and EMF [pictured]

• Resume 242-A Evaporator 

Operations

• Complete LERF Basin 41 

Construction

• Complete IDF Upgrades & 

Readiness Reviews Required 

for Operations

• Complete 224B Facility 

Demolition Preparation

• Complete PUREX North 

Facility RCRA Tank Closures

• Complete 400 Area Fire 

Station

• Complete Raw Water Cross 

Connection Isolations

• Complete 105KE Reactor 

ISS

• Complete Installation of 324 

Building Micropiles  to 

Support Waste Site 300-296 

Remote Excavation

• Complete 100 Area Mission 

Critical Distribution Feeders

• Complete 300 Area Lighting 

Along Route 4S

DFLAW Hot Commissioning (WTP)

FY 2023
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CENTRAL PLATEAUTANK WASTE RIVER CORRIDOR

0

0

0

0

0

0

Critical Activities

• Complete Waste 

Encapsulation Storage Facility 

Modifications Construction

• Replace 200 West Area 1.1 

Million Gallon Potable Water 

Tank

• Complete 231Z Facility 

Demolition Preparation

• Complete REDOX Annex 

Demolition

• Eliminate All IT Services from 

Gable Mountain - West

• Complete Upgrade of the 

Site Business Management 

System

• Complete K West Basin 

Characterization and 

Dewatering

• Initiate K West Basin 

Demolition [pictured]

• Obtain 100-K Area ROD

• Initiate LAW Waste Treatment 

Operations

• Central Plateau Water 

Treatment Facility  

Operational

• Implement West Area Risk 

Management

• Complete AX Farm Retrievals

• Initiate A Farm Retrieval

• Complete Construction on U 

Farm Surface Barrier

Remedial Action at 100-K

FY 2024
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CENTRAL PLATEAUTANK WASTE RIVER CORRIDOR

0

0

0

0

0

0

Critical Activities

• DFLAW Operations Ramp Up  

Treatment Throughput

• Initiate Activation of Cross-Site 

Transfer System

• Complete 230kV Transmission 

System Reconditioning

• Resume WTP High-Level 

Waste Facility Construction 

[pictured]

• Initiate Transfer of Cs / Sr 

Capsules to Capsule  

Storage Area

• Initiate 224B & 231Z Facility 

Demolition

• Initiate PUREX Removal 

Actions

• Complete Closure of 276S 

Hexone Tanks

• Expand Route 4S and 

Rebuild Routes 2S & 11A

• Complete Construction of  

Fleet Maintenance Complex

• Complete Waste Site 300-

296 Remote Excavation

• Obtain 100-N Area ROD

Construction of the High-Level Waste facility

FY 2025
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CENTRAL PLATEAUTANK WASTE RIVER CORRIDOR

0

0

0

0

0

0

Critical Activities

• Complete Cs / Sr Capsule 

Transfers to Dry Storage

[pictured]

• Complete Removal of All 

Mixed Waste Containers  

from Outside Storage Areas 

A & B

• Initiate 224T Facility 

Deactivation

• Complete Construction of 

ERDF Supercell 11

• Complete Sanitary Water 

Cross-Tie Between 200E & 

200W

• Replace 200 East Area 1.1 

Million Gallon Potable 

Water Tank

• Replace 2101M Warehouse

• Complete K West Basin 

Demolition

• Replace 181D Vertical 

Turbine Pumps

• Initiate Waste Site 

Remediation Per Final 

RODs

• Continue DFLAW Operations

• Initiate Infrastructure 

Upgrades for Next Tank  

Farm Retrievals

• Initiate Tank Farm Upgrades 

for HLW Processing

Cesium/Strontium capsules to dry storage

FY 2026
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Public Engagement 

The Department is soliciting feedback on the 5-Year Plan through a 

survey that is open through Nov. 22. The Department will share the 

survey results in the future. 

Please complete the survey by Nov. 22 at 

https://forms.office.com/g/SCzizF5QwJ.  

More information, including the Hanford 5-Year Plan, is available on 

the Hanford at website at https://go.usa.gov/xMHkq. 

Questions? Please email 5YearPlan@rl.gov. 

https://forms.office.com/g/SCzizF5QwJ
https://go.usa.gov/xMHkq
mailto:5YearPlan@rl.gov
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Questions?


